USER STORY #248 Mapping

Description

Converting ERD to relational model

Tasks

TASKS	ID	State ▲	Assig
Mapping	319	Done	👤
Design Relational model	321	Done	👤

1 – **2** of **2**   Entities per page   20   50   100

Time

TIMES	User
14 Apr 2018	👤 Nada Adel Developer
12 Apr 2018	🧑 Shaimaa Osman Developer
15 Apr 2018	🧑 Shaimaa Osman Developer

1 – **3** of **3**   Entities per page   20   50   100

Spent **4h**   **100%**   Remain 0h

State

Done

No Teams

Assignments

	Effort
➕ Developer	3 pt
👤 Zeinab.mostafa200@gr
➕ QA Engineer	
Tasks	0 h
Total	**3 pt**

Info

Project	◯ SW2_FCIH
Feature	
Release	213 SW2 ✕
Sprint	214 Sprint1 ✕
Team Sprint	
Owner	🧑 Shaima Osman
Business Value	Nice To Have
Creation Date	13-Apr-2018
Start Date	15-Apr-2018

Start Date   2018

Completion Date   15-Apr-
2018

Planned Start

Planned End

Lead Cycle Time

13 Apr 18

16 Apr 18
16 Apr 18

0min

2d 1

Custom Fields	^
Set up Custom Fields	