USER STORY   **#251**   install plugin

Spent 8h   **100%**   Remain **0h**

Description

State

Done

No Teams

Tasks

TASKS	ID	State ▲	Assig
install plugin report_myfeedback	279	Done	
install plugin local adminer	298	Done	

1 – **2** of **2**   Entities per page   20   50   100

Assignments

	Effort
🟢 Developer	1 pt
👤 Zeinab.mostafa200@gr
👤 mohamedmagdyfcih@g
👤 taghreedtoto332@yahc
👤 Nada Adel
🧑 Shaimaa Osman
🟢 QA Engineer	

Tasks	0 h
Total	**1 pt**

Time

TIMES	User
14 Apr 2018	👤 Nada Adel Developer
14 Apr 2018	👤 Nada Adel Developer
15 Apr 2018	👤 Nada Adel Developer
14 Apr 2018	👤 Nada Adel Developer
15 Apr 2018	👤 Nada Adel Developer
11 Apr 2018	👤 taghreedtoto332@yahoo.co
11 Apr 2018	👤 taghreedtoto332@yahoo.co

1 – **7** of **7**   Entities per page   20   50   100

Info

Project	◯ SW2_FC IH
Feature	
Release	213 SW2 ✕
Sprint	214 Spri nt1 ✕
Team Sprint	
Owner	🧑 Shaima Osman

Business Value	Nice To Have
Creation Date	13-Apr-2018
Start Date	13-Apr-2018
Completion Date	15-Apr-2018
Planned Start	
Planned End	

Lead Cycle Time

Custom Fields	∧
Set up Custom Fields	