4/16/2018 US#247 ERD



Description

100% Spent 5h Remain 01

State

Done

No Teams

Tasks

TASKS	<u>ID</u>	State -	Assig
Determine tables	295	Done	
Define relations	320	Done	2
Design ERD	322	Done	2

1 - 3 of 3

Time

Entities per page

20 50 100

Assignments



Info

TIMES	User
13 Apr 2018	Shaimaa Osman Developer
14 Apr 2018	Shaimaa Osman Developer
15 Apr 2018	Shaimaa Osman Developer

1 - 3 of 3

Entities per page

20 50 100

Project Feature	SW2_FC	
Release	213 SW2	

Team Sprint

Sprint

Shaima Owner Osmar Nice To **Business Value** Have 13-Apr-Creation Date

Ctart Data

2018

214

Spri X nt1

15-Apr-2010

4/16/2018 US#247 ERD

Start Date Z019

Completion Date 15-Apr-2018

Planned Start

Planned End

Lead Cycle Time



Custom Fields

Set up Custom Fields