

Spent **0h 0%** Remain **15h**

Description

User:

Description:

Input:

Output:

State

Open

No Teams

Assignments

| Developer | 0 pt |
|-----------------------------|------|
| 🔾 QA Engineer | |
| Tasks | 0 h |
| Total | 0 pt |
| | |

Effort

Info

| Project | SW2_FC |
|---------|--------|
| | IH |

Feature

| Release | 213 SW2 | |
|---------|------------|--|
| Sprint | Spri × nt2 | |

Team Sprint

| Owner | Shaima Osmar |
|----------------|-----------------|
| Business Value | Nice To Have |
| Creation Date | 13-Apr- 2018 |
| Start Date | |

Tasks

| TASKS | <u>ID</u> | State • | Assig |
|-------------------------|-------------------|--------------|-------|
| Public/private feedback | 324 | Planned | |
| | | | |
| 1 – 1 of | Entities per page | 20 50 | 100 |

Bugs

Source Code

Time

Completion Date

Planned Start

Planned End

Lead Cycle Time



Custom Fields

Set up Custom Fields